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Sensitivity Originator 

No originator info Available at this time. 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
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Program Information 

Program Name 

C-130J Hercules Transport Aircraft (C-130J) 

DoD Component 

Air Force 

Responsible Office 

Mr. Anthony Zompetti 
2275 D Street 
Bldg. 16 Rm.149 
Wright Patterson Air Force Base, OH 45433-7142 

anthony.zompetti.1@us.af.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

937-255-7100 

937-255-3207 

785-7100 

785-3207 

July 1,2013 
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References 

SAR Baseline (Production Estimate) 

Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated October 25, 1996 

Approved APB 

Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated April 25, 2007 
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Mission and Description 

The C-1 30J is a medium-range, tactical airlift aircraft designed primarily for transport of cargo and personnel within a theater 
of operations. Variants of the C-130J perform other missions including rescue and recovery, air refueling, special 
operations, fire-fighting and weather reconnaissance. 

A stretched version of the C-130J offers aircrews 55 feet of cargo compartment length. The additional 15 feet in length over 
previous versions of the C-130 translates into 30% more useable volume for increased seating, litters, pallets or airdrop 
platforms thus providing a significant advantage in the reduction of sorties necessary for mission completion. The C-1 30J 
offers a greater value when compared to any other tactical airlifter. 

The C-1 30J can carry more than 40,000 pounds of cargo (pallets or a varied number of wheeled vehicles) or be configured 
to carry up to 92 paratroopers. The enhanced cargo handling system reduces crew workload and can be quickly adapted to 
accommodate any combination of passenger, cargo or aero-medical airlift mission. Two primary methods of aerial delivery 
are used for equipment delivery: parachutes pulling the load from the aircraft; and the Container Delivery System that uses 
the force of gravity to pull supplies from the aircraft. The C-1 30J can also operate from austere landing zones with as little 
as 3,000 feet of dirt runway. 
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Executive Summary 

Program Highlights Since Last Report 

The C-130J Program Office continued to support warfighter requirements worldwide. Program Office efforts included 
continued management of all United States Government (USG) C-130J variant aircraft production and initial sparing, several 
USG specific modification programs, management of 24 active FMS production and sustainment cases, and an 
international development program for block upgrades for the C-1 30J fleet. 

Lockheed Martin (LM) delivered a total of 26 aircraft in CY 2017 to USG and FMS customers. LM is planning on delivering 22 
aircraft to USG and FMS customers in CY 2018. 

In CY 2015, the C-130J Program Office awarded a second Multi-Year Procurement (MYP II: 78 aircraft plus options) across 
FY 2014 through FY 2018 buy years. Production ensued in 2016 for the MYP II and 5 additional aircraft were procured on 
August 19, 2016 to bring the total aircraft procured under MYP II to 86 (78 original, 3 US Coast Guard Options, 5 adds). 

FY 2017 PB includes an Overseas Contingency Operations aircraft in FY 2017 to replace one lost in Afghanistan. 
Previously in the FY 2015 PB, an FY 2015 Overseas Contingency Operations aircraft was also included to account for an 
earlier aircraft lost in Afghanistan operation. These two lost aircraft are accounted for in the prior year totals. Total aircraft 
procurement is adjusted to 170 aircraft in order to retain the approved APB level of 168 fielded aircraft. 

In September, 2016, a discrepancy with window fastener holes was identified and the root cause was determined to be one 
mechanic utilizing tooling improperly on the production line. Twenty four USG/FMS aircraft were affected. A corrective action 
was approved and the program office executed a plan to complete the rework. Twenty-three aircraft were subsequently 
repaired by the end of CY 2017. The final aircraft is in process and scheduled to complete in February 2018. 

On August 14, 2017, the Principal Deputy Assistant Secretary of the Air Force (Acquisition & Logistics) directed the Air 
Force Program Executive Officer for Mobility Command (AFPEO/MB) to establish the C-130J Block Upgrade (BU) 7.0/8.1 
Retrofit modification program as a standalone Acquisition Category (ACAT) 11 Program of Record entering at Milestone C 
and to update the Acquisition Program Baseline (APB) for the C-1 30J ACAT IC Program of Record. The AFPEO/MB was 
directed to develop a new APB for the ACAT II Retrofit Program which was subsequently approved on December 19, 2017. 
The C-130J ACAT IC APB updates associated with the Retrofit ACAT II designation are reflected in this SAR. 

International Collaborative BU and Capability Management Update (CMU) Programs: 

The second C-130J BU 8.1 aircraft was delivered to Air Mobility Command (AMC) in February 2017. On April 18, 2017, AMC 
commenced BU 8.1 aircraft operations in the CONUS. On June 21, 2017, the 7-Nation Joint User Group Steering 
Committee (JUG SC) declared the BU 8.1 Software Development complete. 

There are no significant software-related issues with this program at this time. 
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C-1 30J Test Evaluation and Master Plan 

First delivery to Australia 

June 1999 

August 1999 
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May 2000 
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History of Significant Developments Since Program Initiation 

History of Significant Developments Since Program Initiation 

  

Significant Development Description 

 

     

October 1991 

 

Lockheed approves aircraft development 

October 1993 

  

$800M Appropriation for AFRC Unnamed Tactical Airlift Program 

 

August 1995 

 

First C-1 30J ORD (ACC) 

 

    

September 1995 

 

Commerical Item determination 

 

September 1995 

 

C-1 30J Designated a pilot program by USD (AT&L) 

   

October 1995 

 

First Contract for C-1 30J, 2 aircraft 

April 1996 

 

First C-130J flight 

June 1996 

 

Program Initiation 

October 1996 Commercial Approval (CARA) & Acquisition Program Baseline (APB) 

  

October 1996 USAF designates C-130J an ACAT IC acquisition program 

October 1996 FYOC I - Five Year Option Contract (Aircraft and Support, includes options for EC-130J, WC-130J, 
and KC-130J variants): FY96-FY01, 35 aircraft; $2.3B 

August 1998 First aircraft delivery to UK 

September 1998 

 

WC-130J Mod Contract Award 

   

January 1999 

 

Joint Requirements Oversight Council Memo 

January 1999 

 

First USAF Delivery 

   

April 1999 

 

AMC ORD update 

EC-130J Mod Contract Award 

First trainer contract award 

First USMC Delivery and First Delivery to Italy 

December 2000 

 

FYOC II - Five Year Option Contract (Aircraft and Support): FY01-FY06, 20 aircraft; $1.3B 

   

September 2001 

 

Defensive Systems Integration Contract Mod (Block 5.3.6) 

December 2001 

 

First C-1 30J Stretch Delivered 

   

March 2002 

 

First USCG Delivery 

June 2002 

 

Capability Release Phase 1B: C-1 30J & C-1 30J-30: Approval to operate the C-1 30J and C-1 30J-30 in 
tactical environments and over water operations 

November 2002 

 

Congressional Authorizes Multi-Year Procurement (Up To 64 Aircraft Total, 40 USAF, 24 USMC): FY03 
-FY08 

December 2002 C-130 System Program Director formally established the C-1 30J System Support Manager (SSM) 
position, responsible for sustainment of C-130Js. 

  

January 2003 Cooperative Development Memorandum of Understanding (MOU) established between Australia, Italy, 
United Kingdom and United States 

March 2003 Multiyear Contract: FY03-FY08 03-C-2014 for 60 Aircraft (40 x USAF, 20 x USMC); $3.8B 

March 2003  Block 5.4 Contract Mod 
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June 2003 Operational Capability Release: Phase 1B: C-1 30J & C-1 30J (short) 

October 2003 First Delivery to Denmark 

March 2004  Block 6 Contract Mod 

August 2004  AMC C-130J ORD update 

September 2004 Cooperative Development MOU amended to add Denmark 

February 2006 FYOC III - Five Year Option Contract (Aircraft and Support): FY06-FY11, 106 aircraft, $8B 

September 2006 $306M Global Project Arrangement (PA) signed for the Cooperative Development of three future 
Blocks: 7.0, 8.0 and 9.0. Participating countries are United States, United Kingdom, Italy, Australia and 
Denmark. 

October 2006 

April 2007 

C-1 30J Initial Operating Capability (IOC) 

Block 7.0 Contract Mod awarded - first collaborative effort to develop a common core system design 
among five nations/governments: Australia, Denmark, Italy, United Kingdom, and United States 

-a 

May 2008 Cooperative Development MOU amended to add Canada and Norway 

December 2010 Ten (10) outstanding Undefinitized Contract Actions (UCAs) were definitized for 66 C-130J aircraft for 
both U.S. Government and Foreign Military Sales (FMS) customers, for total value of VB.  

March 2011 FYOC IV - Five Year Option Contract (Aircraft and Support): FY11-FY16, up to 150 aircraft; $12.3B  

November 2011 Block 8.1 contract mod awarded - collaborative common core effort with particpating countries: 
Australia, Canada, Denmark, Italy Norway, United Kingdom and United States 

August 2013 Fully Operational Capability (FOC) 

December 2013 Multiyear Contract ll award: FY14-FY18, 78 aircraft; $4.2B 

June 2015 Follow-on Research and Development (FORD) Contract award 

August 2016 

November 2016  

Five Year Ordering Contract (FYOC) award: FY16-FY21, up to 100 aircraft 

1st Block 8.1 aircraft delivered to AMC 

August 2017  Block 7.0/8.1 Retrofit program split out as a separate ACAT II 

March 12, 2018 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule Events 

Events 
SAR Baseline 

Production 
Estimate 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

    

Program Initiation 

FY 1996 Basic Aircraft Contract 
r 

First Delivery 

Jun 1996 

Nov 1996 

Oct 1997 

UNCLASSIFIED 
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Schedule 

SAP Baseline Current Objective • APB Objective and Threshold • Current Esti rr.ate E:vt E!-e 

'96 '97 '98 

C -130J 

Program Initiation 

FY 1996 Basic Aircraft Contract 

First Delivery 

git s 

 

  

Jun 1996 Jan 1997 

Nov 1996 May 1997 

Mar 1999 1  Sep 1999 

Jun 1996 

Nov 1996 

Mar 1999 

None 
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Performance Characteristics 

SAR Baseline Current APB 
Production Production 
Estimate Objective/Threshold 

lig  Demonstrated 
Performance 

Current 
Estimate 

Cockpit Crew (All Missions) 

Take-off Distance at Max Take-off Weight over 50 ft Obstacle (ft) 

4530 5142 4660 4530 4530 

Landing Distance at Design Landing Weight Over 50 ft Obstacle (ft) 

2500 2550 2483 2500 2500 

Shortfield Capability 

Assault Take-off Distance (Takeoff Ground Roll) (ft) 

2700 2700 2700 2700 2700 

Assault Landing Distance (Ground Roll) (ft) 

6.3 7.4 6.3 

196 

-40 -+120 -40 -+120 

Sortie Reliability (SR) (%) 

3070 3070 

1800 1800 

95.4 95.4 

342 342 

158 158 

2350 3139 

1800 1800 

158 158 

315 361 

-40 -+120 

94.2 

81.0 

,1800 

158 

342 

3070 

-40 -+120 

98.7 

74.0 

IMC Airdrop Accuracy - Total System Error (ft) 

Cruising Speed at 100,000 lbs @25,000 ft (KTAS) 

Max Range with 42,764 lbs fuel & 29,722 lbs Payload (NM) 

Environmental Factors - Operational Ambient Temperature (deg F) 

-40 -+120 

96.8 

Mission Capable Rate (MC) (%) 

'84.0 84.0 

Mean Repair Time (hrs) MEM 
11.5 5.9 
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Performance 

2 2 2 2 

Maximum Payload (lbs) 

39311 39311 38910 140000 

Normal Maximum Take-off Gross Weight (lbs) 

39311 

'155000 155000 155000 1155000 1155000 

Design Landing Gross Weight (lbs) 

130000 130000 130000 130000 130000 
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Mean Time Between Removal (MTBR) (hrs) 

4.6 4.6 3.8 2.5 4.4 

Mean-Time Between Maintenance Corrective Actions (MTBMC) (hrs) 

1 .2 1 .2 1.0 0.3 1.0 

Requirements Reference 

ORD AMC 205-91-IV/III-A (Revision II) dated January 21, 2005 

Change Explanations 

None 

Notes 

Demonstrated performance is based on Air Force Operational Test and Evaluation Center test data accumulated from 
October to December 2005. 

The program office uses performance data one quarter in arrears to look for stabilized data to report for the "current 
estimate" and reflects data gathered from Fourth Quarter FY 2017. Data reported for "Current Estimate or Actual" reflect 
actual performance data as reported by field units for Sortie Reliability (SR), Mission Capable Rate (MC), Mean Repair Time 
(MRT). Mean Time Between Repair (MTBR), and Mean Time Between Maintenance Corrective Actions (MTBMC). 

Acronyms and Abbreviations 

% - Percent 
deg F - degree Farenheit 
ft - feet 
hrs - Hours 
IMC - Instrument Meteorological Conditions 
KTAS - Knots True Airspeed 
lbs - Pounds 
MC - Mission Capable 
MRT - Mean Repair Time 
MTBMC - Mean Time Between Maintenance Corrective Actions 
MTBR - Mean Time Between Repair 
NM - Nautical Miles 
SR - Sortie Rate 

March 12, 2018 
14:55:33 

UNCLASSIFIED 15 



UNCLASSIFIED 

C-130J 

Track to Budget 

 

December 2017 SAR 

 

RDT&E 

     

(Sunk) 

    

Air Force 3600 07 0401132F 

  

675061 C-130J (Shared) 
675062 C-130J Trainers 

Air Force 3600 04 0603852F 

(Sunk) 

 

Name 

644025 C-130J 

 

Procurement 

     

(Shared) 

    

Air Force 3010 05 0401132F 

 

C1300J C-130J Mods 
Air Force 3010 02 0401132F 

(Sunk) 

 

C130J0 C-130J 

 

MILCON 

       

Air Force 3300 01 0401132F 

 

lLroject 

NOTE C-130J Flight Simulator Facility (Sunk) 
Notes: ZNREI43000 

NOTE C-130J Corrosion Control (Sunk) 
Hanger 

Notes: ZNREI53001A 

Acq O&M 

Appn BA 

Air Force 3400 01 0401132F 

 

    

021M Depot Maintenance (Shared) (Sunk) 

March 12, 2018 
14:55:33 

UNCLASSIFIED 16 



Total Acquisition Cost 

BY 1996 $M 

SAR Baseline Current APB 
Production Production 
Estimate Objective/Threshold 

TV $M 

SAR Baseline Current APB 
Current Current 

Production Production 
Estimate  A

LEstimate Objective
 Irmate 

Appropriation 

UNCLASSIFIED 
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Cost and Funding 

Cost Summary 

RDT&E 8.9 349.1 384.0 284.9 9.2 446.6 366.4 
Procurement 721.8 13041.0 14345.1 10797.0 830.5 15910.8 13662.9 

Flyaway 

   

8670.9 

  

11037.5 
Recurring 

   

8461.1 

  

10745.0 
Non Recurring 

   

209.8 

  

292.5 

Support 

   

2126.1 

  

2625.4 
Other Support 

   

1056.8 

  

1308.6 
Initial Spares 

   

1069.3 

  

1316.8 

MILCON 0.0 153.0 168.3 143.4 0.0 182.4 181.0 
Acq O&M 0.0 45.0 49.5 21.0 0.0 51.7 23.7 

Total 730.7 13588.1 N/A 11246.3 839.7 16591.5 14234.0 

Cost Notes 

In accordance with Section 842 of the National Defense Authorization Act for FY 2017, which amended title 10 U.S.C. § 
2334, the Director of Cost Assessment and Program Evaluation, and the Secretary of the military department concerned 
or the head of the Defense Agency concerned, must issue guidance requiring a discussion of risk, the potential impacts of 
risk on program costs, and approaches to mitigate risk in cost estimates for MDAPs and major subprograms. The 
information required by the guidance is to be reported in each SAR. This guidance is not yet available; therefore, the 
information on cost risk is not contained in this SAR. 
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Total Quantity 

SAR Baseline 
Production 

Estimate I

Cz 
d
e n

u
 t
c t

A
i o
P
n
B 

I

Current Estimate 

   

RDT&E 

 

0 0 
Procurement 11 168 170 

Total 11 168 170 

Quantity Notes 

FY 2017 PB includes an Overseas Contingency Operations aircraft in FY 2017 to replace one lost in Afghanistan. 
Previously in the FY 2015 PB, an FY 2015 Overseas Contingency Operations aircraft was also included to account for an 
earlier aircraft lost in Afghanistan operation. These two lost aircraft are accounted for in the prior year totals. Total aircraft 
procurement is adjusted to 170 aircraft in order to retain the approved APB level of 168 fielded aircraft. 
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Cost and Funding 

Funding Summary 

Appropriation Summary 

FY 2019 President's Midget ibecember 2017 SAR (TY$ M) 

 

To ir  2020 FY 2021 FY 2022 FY 2023 Total 
Complete 

Appropriation Prior FY 2018 FY 2019 

 

RDT&E 347.4 7.6 8.7 0.6 0.7 0.7 0.7 0.0 366.4 
Procurement 12104.2 168.1 37.2 8.8 9.0 9.1 9.3 1317.2 13662.9 
MILCON 181.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 181.0 
Acq O&M 23.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.7 

PB 2019 Total 12656.3 175.7 45.9 9.4 9.7 9.8 10.0 1317.2 14234.0 
PB 2018 Total 12620.0 183.1 140.7 118.5 112.7 174.2 1050.1 1404.2 15803.5 

Delta 36.3 -7.4 -94.8 -109.1 -103.0 -164.4 -1040.1 -87.0 -1569.5 

Funding Notes 

The majority of changes from the December 2016 SAR to the December 2017 SAR are due to the removal of the Block 
7.0/8.1 Retrofit ACAT II program. 

Quantity Summary 

 

FY 2019 President's Budget/ December 2017 SAR (TY$ M) a 

 

Quantity Undistributed 
FY FY FY FY FY 

Prior 
2018 2019 2020 2021 2022 

FY 
2023 

To 
Complete 

Total 

Development 0 0 0 0 
Production 156 0 14 170 

PB 2019 Total 156 0 14 170 
PB 2018 Total 155 8 7 170 

Delta 1 -8 7 0 

March 12, 2018 
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Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
3600 I RDT&E I Research, Development, Test, and Evaluation, Air Force Il 

Fiscal 
Year 

Quantity 

111 11111 11111W  Ty $M 

End Item  11
 Non End 

Recurring 
Recurring 

11 

Recurring 
Flyaway Support Program 

Total 1  Total Total  11 Item 
Non 

Flyaway Flyaway 
Flyaway 

   

1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023  

5.1 
0.4 
1.0 
3.7 

1.8 
10.3 
23.0 
11.3 
30.2 
43.3 
24.5 
30.2 
24.5 
33.5 
16.0 
18.2 
29.9 
31.4 

9.1 
7.6 
8.7 
0.6 
0.7 
0.7 
0.7 

Subtotal 366.4 

March 12, 2018 
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Annual Funding 
3600 I ADT&E I Research, Development, Test, and Evaluation. Air Force 

Quantity 

II IIIII IIIIIIr  BY 1996 $M 

Non 
Recurring 

Flyaway 

Fiscal 
Yeari  

11[  Non End  11 End Item Item 
Recurring 

Flyaway 

111111 

Total I  Total Total 
Flyaway Support Program Recurring 

Flyaway 

1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023  

5.1 
0.4 
1.0 
3.6 

1.6 
9.1 

19.9 
9.5 

24.7 
34.7 
19.4 
23.6 
18.8 
25.2 
11.8 
13.3 
21.6 
22.4 

6.4 
5.2 
5.9 
0.4 
0.5 
0.4 
0.4 

Subtotal 284.9 

March 12, 2018 
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Annual Funding 
3010 I Procurement I Aircraft Procurement, Air Force 

Total Total Total 
lyaway Support Program 

Ty $M 

IF  Non E nd Item Item Recurring  di o Recurrin ecurringim 
Flyaway  ill Flyaway  11.1 Flyaway 
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1994 2 66.8 

  

66.8 

 

66.8 
1995 

       

1996 5 225.2 

  

225.2 8.2 233.4 
1997 9 433.9 

  

433.9 72.7 506.6 
1998 7 352.8 2.9 

 

355.7 92.0 447.7 
1999 5 271.0 

  

271.0 174.5 445.5 
2000 1 67.0 

  

67.0 73.1 140.1 
2001 3 184.8 

  

184.8 120.6 305.4 
2002 5 365.8 

  

365.8 73.2 439.0 
2003 1 157.2 

  

157.2 171.9 329.1 
2004 4 380.6 9.6 

 

390.2 83.2 473.4 
2005 11 754.2 41.9 

 

796.1 147.4 943.5 
2006 12 682.9 4.8 15.8 703.5 257.7 961.2 
2007 14 835.8 14.8 24.8 875.4 242.5 1117.9 
2008 30 1653.2 25.5 37.9 1716.6 126.0 1842.6 
2009 

  

24.6 

 

24.6 85.4 110.0 
2010 4 296.5 

 

5.6 302.1 138.2 440.3 
2011 8 332.3 5.6 12.0 349.9 119.5 469.4 
2012 1 65.8 12.6 4.4 82.8 10.8 93.6 
2013 1 131.0 3.3 10.1 144.4 22.8 167.2 
2014 7 556.4 1.3 55.0 612.7 90.1 702.8 
2015 8 552.9 4.1 13.5 570.5 94.2 664.7 
2016 13 692.8 32.6 21.0 746.4 77.2 823.6 
2017 5 316.8 1.7 23.1 341.6 38.8 380.4 
2018 

  

8.4 15.8 24.2 143.9 168.1 
2019 

  

1.0 16.3 17.3 19.9 37.2 
2020 

  

0.5 1.4 1.9 6.9 8.8 
2021 

  

0.5 4.7 5.2 3.8 9.0 
2022 

  

0.5 4.7 5.2 3.9 9.1 
2023 

  

0.5 4.7 5.2 4.1 9.3 
2024 8 540.9 0.5 21.7 563.1 122.9 686.0 
2025 6 436.9 0.5 

 

437.4 

 

437.4 
2026 

  

96.4 

 

96.4 

 

96.4 
2027 

  

44.1 

 

44.1 

 

44.1 
2028 

  

20.4 

 

20.4 

 

20.4 
2029 

  

16.4 

 

16.4 

 

16.4 
2030 

  

5.5 

 

5.5 

 

5.5 
2031 

  

5.5 

 

5.5 

 

5.5 
2032 

  

5.5 

 

5.5 

 

5.5 
Subtotal 170 10353.5 391.5 292.5 11037.5 2625.4 13662.9 
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Annual Funding 
3010 I Procurement I Aircraft Procurement, Air Force • rnd Item  111P 

Recurring  Ai  
Flyaway 

BY 1996 $M 

Total  il l  Total Total 
lelyaway  Support Program 

Fisca 
Yea: uantity . 

  

Non El 
Item 

Recurrin 
Flyaway 

ecurring 
*Flyaway 
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1994 2 66.7 

  

66.7 

 

66.7 
1995 

       

1996 5 218.6 

  

218.6 7.9 226.5 
1997 9 417.0 

  

417.0 69.9 486.9 
1998 7 336.9 2.8 

 

339.7 87.8 427.5 
1999 5 256.0 

  

256.0 164.8 420.8 
2000 1 62.3 

  

62.3 68.0 130.3 
2001 3 170.2 

  

170.2 111.0 281.2 
2002 5 332.8 

  

332.8 66.6 399.4 
2003 1 140.7 

  

140.7 153.8 294.5 
2004 4 331.8 8.4 

 

340.2 72.5 412.7 
2005 11 639.0 35.5 

 

674.5 124.9 799.4 
2006 12 563.6 4.0 13.0 580.6 212.7 793.3 
2007 14 671.9 11.9 19.9 703.7 194.9 898.6 
2008 30 1308.0 20.2 30.0 1358.2 99.6 1457.8 
2009 

  

19.1 

 

19.1 66.5 85.6 
2010 4 226.3 

 

4.3 230.6 105.5 336.1 
2011 8 249.7 4.2 9.0 262.9 89.8 352.7 
2012 1 48.7 9.3 3.3 61.3 8.0 69.3 
2013 1 95.1 2.4 7.3 104.8 16.5 121.3 
2014 7 398.3 0.9 39.4 438.6 64.5 503.1 
2015 8 390.9 2.9 9.5 403.3 66.6 469.9 
2016 13 481.8 22.7 14.6 519.1 53.6 572.7 
2017 5 216.5 1.2 15.8 233.5 26.5 260.0 
2018 

  

5.6 10.6 16.2 96.3 112.5 
2019 

  

0.7 10.6 11.3 13.1 24.4 
2020 

  

0.3 0.9 1.2 4.5 5.7 
2021 

  

0.3 3.0 3.3 2.4 5.7 
2022 

  

0.3 2.9 3.2 2.4 5.6 
2023 

  

0.3 2.8 3.1 2.5 5.6 
2024 8 321.7 0.3 12.9 334.9 73.0 407.9 
2025 6 254.7 0.3 

 

255.0 

 

255.0 
2026 

  

55.1 

 

55.1 

 

55.1 
2027 

  

24.7 

 

24.7 

 

24.7 
2028 

  

11.2 

 

11.2 

 

11.2 
2029 

  

8.8 

 

8.8 

 

8.8 
2030 

  

2.9 

 

2.9 

 

2.9 
2031 

  

2.8 

 

2.8 

 

2.8 
2032 

  

2.8 

 

2.8 

 

2.8 
Subtotal 170 8199.2 261.9 209.8 8670.9 2126.1 10797.0 
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2002 10.4 
2003 26.1 
2004 26.2 
2005 5.0 
2006 
2007 25.3 
2008 
2009 21.0 
2010 4.5 
2011 
2012 
2013 30.2 
2014 
2015 
2016 8.5 
2017 23.8 

Subtotal 181.0 
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Annual Funding 
3300 I MILCON I Military Construction, Air Force 

BY 199611 .71111 1.-

 

.11  Total' Year 
Program 
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2002 9.4 
2003 23.2 
2004 22.6 
2005 4.2 
2006 
2007 20.3 
2008 
2009 16.4 
2010 3.5 
2011 
2012 
2013 21.8 
2014 
2015 
2016 5.9 
2017 16.1 

Subtotal 143.4 

March 12, 2018 
14:55:33 

UNCLASSIFIED 25 



UNCLASSIFIED 

C-130J December 2017 SAR 

Annual Funding 
34001Ac. O&M !Operation and Maintenance, Air Force 

Fiscal 
Year 

 

TV $M 

Total 
Program 

2003 6.8 
2004 9.3 

2005 7.6 

Subtotal 23.7 
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Annual Funding 
3400 I Ac. O&M I Operation and Maintenance, Air Force 

Fiscal 
Year 

BY 1996 $111 

Total 
Program 

2003 6.2 

2004 8.3 

2005 6.5 

Subtotal 21.0 
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Low Rate Initial Production 

There is no LRIP for this program. 
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Foreign Military Sales 

Country 
Date of 

Sale 
Quanti ty 

Total 
Cost $M 

Description 

Tunisia 10/26/2017 0 2.0 Spares and support equipment in support of C-130 
fleet 

Oman 6/5/2017 0 16.0 Sustainment support for two (2) C-1 30J aircraft 
procured via DCS 

Iraq 5/22/2017 0 138.0 Sustainment support of six (6) C-130J aircraft 
India 3/10/2016 0 49.0 Sustainment in support of six (6) C-130J-30 aircraft 
France 2/17/2016 4 520.0 Procurement of two (2) KC-130J and two (2) C-

     

130J-30 aircraft and TPA Sustainment 
Iraq 4/7/2015 0 5.0 LCADS and support equipment 
India 1/8/2014 7 1108.0 Procurement of seven (7) C-130J-30 aircraft and 

three (3) years CLS 
Australia 12/18/2013 0 51.0 In support of 12 C-130J aircraft 
Netherlands 12/4/2013 0 9.0 Sustainment support of four (4) C-130J aircraft 
Saudi Arabia 2/13/2013 2 599.0 Procurement of aircraft with minimal support 
Norway 12/12/2012 0 105.0 LTS in support of four (4) C-130-30J aircraft 
Israel 8/28/2012 0 30.0 In support of C-130J aircraft 
Norway 7/20/2012 1 159.0 Replacement aircraft 
Oman 1/11/2012 0 11.0 Sustainment support for two (2) C-130J aircraft 

procured via DCS 
Norway 12/5/2011 0 55.0 In support of four (4) C-1 30J aircraft 
Saudi Arabia 6/16/2010 0 332.0 Multiple platforms - Misc support 
Iraq 5/28/2010 0 91.0 Sustainment support of six (6) C-1 30J aircraft 
Iraq 5/28/2010 0 12.0 Sustainment support of six (6) C-1 30J aircraft 
Australia 4/22/2010 0 85.0 In support of 12 C-130J aircraft 
Qatar 4/2/2010 0 19.0 Sustainment in support of C-1 30J aircraft 
Israel 3/25/2010 7 500.0 Procurement of seventh (7th) aircraft w support 
Italy 12/17/2009 1 61.0 In support of 20 C-130J aircraft 
Denmark 5/13/2009 0 16.0 In support of four (4) C-1 30J aircraft 
Iraq 10/16/2008 0 578.0 Sustainment support of six (6) C-1 30J aircraft 

Notes 

The C-130J FMS Program Management Office continues to manage 24 active FMS production and sustainment cases 
worth over $4.5B on behalf of 13 countries. Existing workload includes acquisition cases for the production, delivery and 
retrofit/modification of Australia, Denmark, France, India, Iraq, Israel, Italy, Netherlands, Norway, Oman, Saudi Arabia, and 
Tunisia. 

Sustainment cases for specific countries are now being reported as individual cases rather than being included in the 
original production case. 
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Nuclear Costs 

None 
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Item 

BY 1996 VIA  1. 1011 BY 1996 $1111 

Original UCR 
Baseline 

(Oct 1996 APB) 

Current Estimate 
(Dec 2017 SAR) 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

Current UCR 
Baseline 

(Apr 2007 APB) 

Current Estimate 
(Dec 2017 SAR) 

% Change 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

13588.1 
168 

80.882 

11246.3 
170 

66.155 -18.21 

Cost 
Quantity 
Unit Cost 

13041.0 
168 

77.625 

10797.0 
170 

63.512 -18.18 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

% Change 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

730.7 
11 

66.427 

11246.3 
170 

66.155 -0.41 

Cost 
Quantity 
Unit Cost 

721.8 
11 

65.618 

10797.0 
170 

63.512 -3.21 
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APB Unit Cost History 

AM PAU 
A  APU',: 

fe \ t' e 
.110 q et 

Cf• v- 6. ..'i' e. 
<-

 

.0e* 
, 

t 
,•,' „ts"' e. 

<2 ct-0 

es.\° 
.., e. 

cc <, 
c' cc .0 

IMF  BY 1996 $M TY $M 

APUC PAUC  

Original APB Oct 1996 66.427 65.618 76.336 75.500 

APB as of January 2006 Mar 2003 80.023 77.625 97.517 94.707 

Revised Original APB N/A N/A N/A N/A N/A 

Prior APB Mar 2003 80.023 77.625 97.517 94.707 

Current APB Apr 2007 80.882 77.625 98.759 94.707 

Prior Annual SAR Dec 2016 71.621 69.054 92.962 89.679 
Current Estimate Dec 2017 66.155 63.512 83.729 80.370 

CY 2018 removing Retrofit from the ACAT IC per MDA direction is in final coordination 

SAR Unit Cost History 

Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Production 

Estimate 

cnangesNIMIIIIIM 

•Econ Qty Sch Eng Est  1  Oth  •  Spt Total 

PAUC  111 
Current 
Estimate 

76.336 0.269 -4.743 -3.801 1.189 0.433 0.000 14.046 7.393 83.729 

Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 

  

APUC 
Current 
Estimate. 

anges 
Production 

Estimate Eco 

  

Eng Est 

   

75.500 0.211 -3.960 -3.775 0.000 -1.652 0.000 14.046 4.870 80.370 
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N/A 
N/A 

Jun 1996 
N/A 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

Milestone I 
Milestone ll 
Milestone III 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A 
N/A 

Jun 1996 
N/A 

839.7 839.7 14234.0 
11 11 170 

76.336 76.336 83.729 
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SAR Baseline History 

IL  Item 
SAR  1.! 

Planning 
Estimate 

SAR  1111 
Development 

Estimate Jr 
SAR 

Production 
Estimate 

Current 
Estimate 

March 12, 2018 
14:55:33 

UNCLASSIFIED 33 



UNCLASSIFIED 
C-130J December 2017 SAR 

Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Production 9.2 830.5 

  

839.7 
Estimate) 

     

Previous Changes 

     

Economic +4.5 +66.8 +3.7 +6.2 +81.2 
Quantity 

 

+11331.1 

  

+11331.1 
Schedule 

 

-656.6 -4.5 

 

-661.1 
Engineering +175.5 

 

+26.7 

 

+202.2 
Estimating +164.2 +1273.6 +155.1 +17.5 +1610.4 
Other 

     

Support 

 

+2400.0 

  

+2400.0 
Subtotal +344.2 +14414.9 +181.0 +23.7 +14963.8 
Current Changes 

     

Economic -0.2 -30.9 -0.2 -4.2 -35.5 
Quantity 

     

Schedule 

 

+14.9 

  

+14.9 
Engineering 

     

Estimating +13.2 -1554.4 +0.2 +4.2 -1536.8 
Other 

     

Support 

 

-12.1 

  

-12.1 
Subtotal +13.0 -1582.5 

  

-1569.5 
Total Changes +357.2 +12832.4 +181.0 +23.7 +13394.3 
CE - Cost Variance 366.4 13662.9 181.0 23.7 14234.0 
CE - Cost & Funding 366.4 13662.9 181.0 23.7 14234.0 
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December 2017 SAR 

  

Summary BY 1996 $M 

  

Item RDT&E Procurement MILCON Acq O&M Total 
SAR Baseline (Production 8.9 721.8 

  

730.7 
Estimate) 

     

Previous Changes 

     

Economic 

     

Quantity 

 

+8705.2 

  

+8705.2 
Schedule 

 

-408.6 -3.0 

 

-411.6 
Engineering +130.8 

 

+17.7 

 

+148.5 
Estimating +136.1 +776.2 +128.5 +17.3 +1058.1 
Other 

     

Support 

 

+1944.6 

  

+1944.6 
Subtotal +266.9 +11017.4 +143.2 +17.3 +11444.8 
Current Changes 

     

Economic 

     

Quantity 

     

Schedule 

     

Engineering 

     

Estimating +9.1 -942.0 +0.2 +3.7 -929.0 
Other 

     

Support 

 

-0.2 

  

-0.2 
Subtotal +9.1 -942.2 +0.2 +3.7 -929.2 

Total Changes +276.0 +10075.2 +143.4 +21.0 +10515.6 
CE - Cost Variance 284.9 10797.0 143.4 21.0 11246.3 
CE - Cost & Funding 284.9 10797.0 143.4 21.0 11246.3 

Previous Estimate: December 2016 
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Revised escalation indices. (Economic) N/A -0.2 

Revised estimate due to Congressional mark in FY 2016. (Estimating) +4.6 +6.4 
Revised estimate to reflect Block 8.1 Trainers Upgrades actuals. (Estimating) +4.4 +6.7 
Adjustment for current and prior escalation. (Estimating) +0.1 +0.1 

RDT&E Subtotal +9.1 +13.0 

Revised escalation indices. (Economic) 
Stretch-out of procurement buy profile due to two Congressionally added aircraft in FY 201 7 

and reduction of aircraft buys in FY 2024. (Schedule) 
Revised estimate due to the removal of BU 7.0/8.1 Retrofit modification from the ACAT I 

program. (Estimating) 
Decrease in Diminishing Manufacturing Sources and Material Shortage costs and 

Government Furnished Equipment costs to support updates to the aircraft buy profile. 
(Estimating) 

Revised estimate to reflect actuals. (Estimating) 
Adjustment for current and prior escalation. (Estimating) 
Adjustment for current and prior escalation. (Support) 
Increase in Other Support to reflect actuals. (Support) 
Decrease in Initial Spares to reflect actuals. (Support) 

Procurement Subtotal 

N/A -30.9 
0.0 +14.9 

-888.2 -1464.4 

-77.6 -123.3 

+16.2 +23.7 
+7.6 +9.6 
+0.6 +1.5 

+54.7 +78.0 
-55.5 -91.6 

-942.2 -1582.5 

=I= MILCON 

Current Change Explanations 

$M 

Base Then 
Year Year 

Revised escalation indices. (Economic) N/A 
Adjustment for current and prior escalation. (Estimating) +0.2 

MILCON Subtotal +0.2 

Acq O&M 

MUM Current Change Explanations 

$M  - 11 

Base Then  I 
Year Year 

Revised escalation indices. (Economic) N/A -4.2 
Adjustment for current and prior escalation. (Estimating) +3.7 +4.2 

Acq O&M Subtotal +3.7 0.0 
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Contract Variance 

Cost Variance  ME  Schedule Variance 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

C-130J - BUIC: Blk 8.1 

Lockheed Martin 

86 South Cobb Drive 
Marietta, GA 30063-0001 
FA8625-04-D-6452/7 

Cost Plus Award Fee (CPAF) 

November 18, 2011 

November 18, 2011 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target  J. ,  Ceiling Qty Target Ceiling Qty Contractor Program Manager 

154.2 N/A N/A 211.3 N/A N/A 211.3 211.3 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to increases 
associated with Block 7/8.1 Trial Kit Installations, USCG 7/8.1 Combined Time Compliance Technical Orders (TCT0s), and 
BU 8.1 mods for Statement Of Work revision, Flight Management System (FMS) Datalink Qualification, USAF National 
Integration CLINs, Capability Incorporation Into Color Multi-Function Display Unit (CMDU). and Additional Block 8.1 Common 
Core Funding 

Initial target was incorrectly stated. The update reflects what can be substantiated (previously reported as 166.7). 

Cumulative Variances To Date (12/24/2017) -5.0 -8.8 
Previous Cumulative Variances -6.4 -5.0 
Net Change +1.4 -3.8 

Cost and Schedule Variance Explanations 

The favorable net change in the cost variance is due to drawing updates for the United States Coast Guard (USCG) effort. 

The unfavorable net change in the schedule variance is due to the USCG Block 8.1 kitting effort. The plan delivery date 
slipped from November 2017 to March 2018. 

This contract is more than 90% complete. No new work is being performed. This will be removed from SAR reporting next 
year. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

C-130J FYOC IV 

Lockheed Martin 

86 South Cobb Drive 
Marietta, GA 39963-0290 
FA8625-11-C-6597 

Firm Fixed Price (FFP), Fixed Price Incentive(Firm Target) (FPIF) 

March 16, 2011 

March 16, 2011 

Contract Price 

Initial Contract Price ($M) Current Contrei Mo(an) Estimated Price At Completion ($1111) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

8.5 N/A 0 4400.0 N/A 0 4400.0 4400.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the addition of 
aircraft buys for the USG (AMC, AFSOC, USMC, and USCG) and FMS partners, spares, support equipment, engineering 
changes. Diminishing Manufacturing Sources effort, and other production related efforts. 

Initial target was incorrectly stated. The update reflects what can be substantiated (previously was reported as 6.4) 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP/FPIF) contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

C-130J Multi-Year II Procurement Contract 

Lockheed Martin Aeronautics Company 

86 South Cobb Drive 
Marietta, GA 39963-0290 
FA8625-14-C-6450 

Fixed Price Incentive(Firm Target) (FPIF) 

December 09, 2013 

December 30, 2015 

Contract Price 

Initial Contract Price ($M) Current Contrellia($111) Estimated Price At Completion ($M) 

Target Ceiling City Target Ceiling Qty Contractor Program Manager 

50.8 50.8 0 5600.0 5700.0 0 0.0 0.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the Initial Contract 
award being only for Advanced Procurement in December 2013. The current contract reflects the definitization of 83 aircraft 
(Air Mobility Command, Air Force Special Operations Command, United States Marine Corps, and United States Coast 
Guard). 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

Notes 

Contract has a class deviation from Earned Value Management reporting (DFARS 234.203). The program office will 
receive reports which provide insight to the contractor's status by each fiscal year buy. Report administration will be 
overseen by the program office. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

FORD 

Lockheed Martin 

GA 

FA8625-15-D-6591 

Cost Plus Fixed Fee (CPFF), Firm Fixed Price (FFP) 

June 24, 2015 

June 24, 2015 

 Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target  J  Ceiling  Ilipty Target Ceiling Qty  if  Contractor, * Program  Managerd 

93.8 N/A N/A 93.8 N/A N/A 0.0 0.0 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (CPFF/FFP) contract. 

Notes 

This is the first time this contract is being reported. 
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Deliveries and Expenditures 

Deliveries 

MIL_
 Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered 

Development 
Production 139 

0 
139 

0 
170 81.76% 

Total Program Quantity Delivered 139 139 170 81.76% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 14234.0 Years Appropriated 25 
Expended to Date 10966.6 Percent Years Appropriated 64.10% 
Percent Expended 77.05% Appropriated to Date 12832.0 
Total Funding Years 39 Percent Appropriated 90.15% 

The above data is current as of February 12, 2018, 

There was an aircraft delivered on February 12, 2018 which is included in the Delivered to Date information, but the 
associated expenditures are TBD. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

August 11,2017 

POE 

168 

Aircraft 

30.00 Years 

FY 1999- FY 2056 

There have been two C-130J aircraft lost in Afghanistan. A total of two Overseas Contingency Operations (OCO) 
aircraft were added in the FY 2015 and FY 2017 PBs. Both lost aircraft are included in the procurement total of 170. 
Therefore, the POE is based on the cost to sustain 168 aircraft. 

Sustainment Strategy 

The C-1 30J ensures continued aircraft availability to the warfighter within the financial constraints defined by the owning 
commands and the United States Air Force (USAF) by using a Long Term Sustainment contract with Lockheed Martin, a 
cost-per-flying-hour propulsion contract with Rolls Royce based, and C-130 Legacy common organic resources. 

Antecedent Information 

The C-130H1 and C-130H2 are antecedent aircraft. The Air Force Total Ownership Cost (AFTOC) database for 
the fourth quarter of CY 2016 was used to obtain costs. Costs assume a 30 year life span. 

Annual O&S Costs BY1996 $M 

Cost Element 
C-130J C-130H1 & H2 (Antecedent) 

Average Annual Cost Per Aircraft Avg Annual Cost Per Aircraft  Al 
Unit-Level Manpower 2.926 2.497 
Unit Operations 0.999 0.962 
Maintenance 1.439 1.528 
Sustaining Support 0.330 0.010 
Continuing System Improvements 0.025 0.044 
Indirect Support 0.239 0.323 
Other 0.000 0.000 

Total 5.958 5.364 
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Base Year N/A N/A 30026.1 35402.4 

Then Year N/A N/A 54536.1 N/A 

There are no O&S cost Objective or Threshold values listed in the APB. 

Equation to Translate Annual Cost to Total Cost 

The unitized cost ($5.958M) multiplied by the quantity (168) multiplied by the service life (30 yrs) equals the Total O&S 
cost in BY$. 

O&S Cost Variance 

Category BY 1996 _M.  Change Explanations 

Prior SAR Total O&S Estimates - Dec 31958.6 
2016 SAR 

Programmatic/Planning Factors 

Cost Estimating Methodology 

Cost Data Update 

Labor Rate 

Energy Rate 
Technical Input 

Other 

-822.3 Decrease in Annual Flying Hours, Reduction in Fuel 

0.0 

-697.7 Decrease in Demand for Consumable Materials & Repair 
Parts 

-412.5 Reduction in Manpower and Pay Rates at Defense 
Contractors 

0.0 

0.0 

0.0 

Total Changes -1932.5 

Current Estimate 30026.1 

Disposal Estimate Details 

Date of Estimate: 

Source of Estimate: 

Disposal/Demilitarization Total Cost (BY 1996 $M): 

August 11,2017 

POE 

Total costs for disposal of all Aircraft are 7.5 

The disposal cost estimate will be refined as the System Disposal Plan Annex to the Life Cycle Sustainment Plan is 
developed. 

March 12, 2018 
14:55:33 
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